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Executive Summary 
 
This Mid-Term Review report presents a review of efficiency and effectiveness of the 
GCP project implementation in terms of achieving the stated project objectives, 
outcomes and outputs. At the outset, it is understood that during the first half of the 
project, a combination f unforeseen changes to the project management structure and 
the depreciation in the value of the euro have significantly impacted both the rate of 
project delivery, and the available operational funding. In view of these changes, this 
review provides an opportunity to assess the projects’ progress to date against the 
stated objectives and outcomes, and to provide strategic recommendations to improve 
implementation for the remaining project period. 
 
The progress of the project activities with respect to the six stated project outputs 
were assessed, and it was established that of the 36 stated project activities, 3 
activities (8 percent) have been completed, 4 activities (11 percent) are on-track, 14 
activities (39 percent) are on-track but are behind schedule, 3 activities (8 percent) 
require corrective actions, and no progress has been reported for 12 activities (33 
percent). Of principle concern to the delivery of the project has been the delays in the 
commissioning of the small-scale hatcheries and feed mills (Outputs 1 and 2). These 
delays are attributable to a number of factors including the unforeseen need to appoint 
a new CTA in February/March 2015, the concomitant delays in the general project 
delivery, and more specifically, the failure of the initial international tenders to 
procure the hatchery and feed milling equipment that were launched in December 
2014. With the finalisation of the building works for the mini-hatcheries, the 
finalisation and renovations of the feed mill sites, and the successful procurement of 
the production equipment (feed mill and hatchery equipment) now in place, it is 
anticipated that the hatcheries and feed mills will be commissioned in April and May 
2016 respectively. These delays in delivery have made it difficult to assess the full 
impacts of the project at this time - many of the tangible impacts will only become 
evident once the production facilities have been commissioned, the farmers trained 
and the farmer field schools developed. In particular, it will likely take some time for 
the capacity building activities to show impacts.   
 
As a general comment, the project is highly relevant to the development and 
management of the aquaculture and fisheries sectors in the country. It is appropriately 
aligned to the Kyrgyz Governments’ stated development goals for the sector. The 
focus to support the private sector (Fisher Associations) through the installation of 
feed and hatchery production capacity and the associated training will undoubtedly 
result in significant and measurable increases in national fish production.  
 
While fish farming and fishing is often viewed as predominantly male activities, the 
project has made significant attempts to address gender issues, and encourage women 
to take up aquaculture as an income generating activity. 
 
The technical and material support provided to government with respect to the 
improvements in the quality of fish available to farmers in the country and the 
development of a viable policy / strategy and associated restructuring of the 
department should result in an improved ability of government to promote sector 
development. Likewise, the development of viable aquaculture and fisheries training 
at the Agrarian University is likely to have a positive impact of the development of a 
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new cadre of trained personnel who will be in a position to meaningfully contribute to 
the development of the industry.  
 
It was noted that during project conceptualisation (January 2014), the prevailing euro 
to US dollar exchange rate was used to estimate the budget available to the project. 
Over the project period the euro has devalued by 22 percent against the US dollar. 
This devaluation has resulted in a currency exchange loss of US$323,005, equating to 
a 16% reduction in available funds. As of November 2015, and taking in to 
consideration the budget revision, monies spent and all hard financial commitments, 
the project reported an expenditure of USD 1,060,316, equating to 64% of the 
available budget. The expenditure leaves a positive balance of USD599,888 for the 
remaining 13 months of the project. 
 
Clearly, 2016 represents a critical year for the project delivery, and in this regard, it is 
important to note that while no further delays in project delivery are envisaged, there 
remains a considerable body of work to complete during the remaining project period. 
A series  of  recommendations  that  are  designed  to  ensure  the  smooth  progression  of  
the project, the completion of all project activities, and the realisation of the full 
potential of the donor’s investment are provided. Principal amongst these is a nine 
month no-cost extension that would extend the lifetime of the project until September 
2017. 
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1 Introduction 
1.1 Background  
 
In 2010, aquaculture production in the Kyrgyz Republic was recorded at just 319 
tonnes, a mere 10% of the output recorded during the 1980s. Indeed, since 
independence from the Soviet Union in the early 1990s, aquaculture production 
across the Central Asian region has declined markedly, and by 2010 accounted for 
just 7,731 tonnes or 0.018% of global production. According to the data collected by 
the GCP/KYR/003/FIN1 project, the Kyrgyz Republic is now a net importer of fish 
products with at least 7 500 tonnes of fish being imported into the country per annum 
(Statistical Committee of the Kyrgyz Republic Data, 2011). With nearly 95 percent of 
the national fish consumption being imported into a country that is naturally endowed 
with significant water resources and a climate that is conducive to aquaculture, there 
is demonstrably significant potential to promote aquaculture as a means of import 
substitution. 
    
The reasons for the post-independence decline in aquaculture production in the 
Kyrgyz  Republic  are  complex  and  comprise  a  range  of  political,  institutional,  
economic,  technical  and  social  factors.  Notably,  the  transition  from a  state  lead  to  a  
market economy has seen a dramatic decrease in government financing and 
investment into the sector. Funding for research and development is no longer 
forthcoming and state subsidies to maintain existing infrastructure has been 
significantly impacted. After the transition to democracy, approximately 90 percent of 
the state owned farms in the country were privatised. Privatisation was accompanied 
by a general decline in state institutions and governance structures, which when 
combined with poor legislative frameworks to support investment has deterred private 
sector involvement in the sector. As a result, many of the once functioning fish farms 
currently lie abandoned. The lack of technical specialists and the limited number of 
trained aquaculture personnel in both the public and private sectors further constrain 
sector development. Furthermore, the decline or closure of support industries (e.g. 
feed manufacturers, fish hatcheries and seed suppliers) and poor access to cost-
effective imported alternatives has negatively impacted all levels of the value chain.        
 
The GCP/KYR/012/FIN project is designed to promote the rejuvenation of the 
aquaculture and fisheries sectors in the Kyrgyz Republic, and in this regard, build on 
the achievements of the previous Finnish Government supported GCP/KYR/003/FIN 
project. The principal focus of the project is to strengthen the institutional capacity to 
develop aquaculture sustainably and contribute towards the sustainable management 
of ecosystem services of the main lakes and reservoirs in selected areas in the  
northern (Issyk-Kul) and southern (Jalal-Abad) provinces of the Kyrgyz Republic; to 
increase local fish supplies to contribute to the realization of the right to food; and to 
enhance food and nutritional security and reduce rural poverty through offering 
opportunities for livelihood enhancement and generating employment. 
 
 
 

                                                
1 Support to Fishery and Aquaculture Management in the Kyrgyz Project 
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1.2  The Project  
 
1.2.1 The agreement 
 
The project is financially supported by the Finnish Government (the donor) through 
an agreement between FAO and MoAM that was signed on 20th January 2014.   

1.2.2 The project document 
 
a) Impacts and objectives 
 
It is anticipated that the primary impact of the project will be:  
 
“Strengthened right to food through sustainable aquaculture development and 
capacity to sustain ecosystem services of the main inland water resources” 
 
The project document calls for this impact to be realized by: i) contributing to an 
increase in domestic aquaculture production from the current levels by at least four- to 
five-times, ii) building scientific and research capacity of at least 30 scientists of the 
DoF,  the  Institute  of  Biology,  the  Agrarian  University  and  the  State  Agency  for  
Environmental Protection and Forestry, the Biosphere Territory Issyk-Kul, and the 
Agency for Hydrometeorology to provide science based advice for the management 
of ecosystem services for the main lakes and reservoirs, and iii) influencing policy 
towards the development of sustainable aquaculture as an economic activity, while 
ensuring ecosystem services are sustained within water resources. It is anticipated that 
the Project’s special focus on the adoption of community participatory development 
and management strategies will add value to the impacts by providing benefits 
directly at the local level, and improving the nutritional status and livelihoods of the 
populace. It is proposed that these impacts will be delivered by addressing the 
following six outputs:  
 
Output 1: Established decentralized fish seed production and supply networks to reach 
remote and potential areas. 
 
Output 2: Functioning fish feed production and supply mechanism established. 
 
Output 3: Scientific capacity built and fish yield predictive models developed for 
monitoring fish yields in Issyk-Kul Lake and Toktogul Reservoir.  
 
Output 4: Trained and adequately oriented counterpart personnel who can catalyse the 
sustainable development of aquaculture and the management of ecosystem services of 
lakes and reservoirs according to the needs and aspirations of communities. 
 
Output 5: Curriculum on aquaculture, fisheries and aquatic resource management 
improved at the Agrarian University to strengthen the human resource base. 
 
Output 6: A network of extension services organized with the participation of 
government, farmer/fishers and entrepreneurs in the industry with its services 
reaching the rural areas. 
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b) Budget and duration 
 
Concomitant with all FAO budgets, the original project budget was calculated in US 
dollars. The donor funds are provided in euros. During project conceptualisation 
(January 2014), the prevailing euro to US dollar was used to estimate the budget 
available to the project. Over the project period, the euro has devalued by 22 percent 
against the US dollar2. This devaluation has resulted in a currency exchange loss of 
US$323,005, and thus the need to revise the available budget.   
 
Original Project budget  
 
FAO Budget:       US$ 1,983,209 (€1,480,000) 
Government of Kyrgyzstan in-kind contribution: US$ 245,009 
 
Total Budget:       US$ 2,228,218 
 
 
Revised Project Budget 
 
Total FAO budget accounting for exchange losses US$1,660,204 
Government of Kyrgyzstan in-kind contribution: US$ 245,009 
 
Total Budget:       US$ 1,905,213 
 
 
Project Duration: 
 
Expected EOD (Starting Date):              January 2014 
Expected NTE (End Date):                   December 2016 
 
c) Project Implementation  
 
According to the project document, the project is implemented under the overall 
responsibility  of  the  MoAM,  and  the  project  implementation  remains  the  
responsibility  of  the  DoF.  The  DoF  has  appointed  a  technically  competent  senior  
officer to act as the National Project Coordinator (NPC). The NPC is remunerated by 
the DoF, and functions as the official counterpart contact person for FAO during the 
implementation of the project. Additional technical and support staff is provided by 
the DoF and assigned as required.  
 
d) Project Management  
 
The FAO provides an international consultant who acts as the Chief Technical 
Advisor (CTA). The CTA is based in the Project area, and directly technically 
supervises the Project’s execution and day to day management in close cooperation 
with the NPC. Additional technical backstopping, international and national 
consultants are provided by FAO whenever needed.  

                                                
2 January 2014: US$ 1=  €1.34; November 2015 US$ 1=  €1.05 
http://www.xe.com/currencytables/?from=USD&date=2015-11-30  

http://www.xe.com/currencytables/?from=USD&date=2015-11-30
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The project’s work schedule requires an estimated four national support staff, and it is 
understood that use will be made wherever possible of the relevant local institutions 
such as the Academy of Science and the Universities. For specialized training in the 
fields of aquaculture, research in ecosystem management, curriculum development in 
aquaculture and fisheries, which are not available at a national level, contractual 
arrangements will be made with international consultants. Arrangements will be made 
with an international tertiary educational institution to hire consultants to improve the 
curriculum in aquaculture, fisheries, aquatic resources management and 
entrepreneurship development, and to train local teaching staff. 
 
e) Reporting, monitoring and evaluation  
 
The project document indicates that the following reporting structure will be adhered 
to: 
 
Project Inception Report: Upon the initiation of project implementation, an inception 
report will be prepared by the CTA in collaboration with the FIRA Aquaculture 
Officer and the NPC. This report will include a detailed work plan and refined 
progress indicators as described in the Project’s Logical Framework.  
 
Semi-annual Progress Reports: The CTA will prepare progress reports every six 
months according to the established procedures with the Government of Finland. The 
reports will cover the period January-June and July-December. The NPC will review 
and will contribute to these reports.  
 
Terminal Report: The CTA will be responsible for the preparation of a draft Terminal 
Project Report no later than four months before the end of the project. The FAO 
Representative in the Kyrgyz Republic will review the draft report and send it to FAO 
headquarters for clearance and processing before transmission to the Government of 
Finland and the beneficiary government.  
 
Financial Reports: Financial reporting will be submitted in accordance with FAO 
reporting formats and scheduled in the overall project framework. All financial 
accounts and statements will be expressed in United States dollars and shall be subject 
only to normal internal and external auditing procedures laid down in the Financial 
Regulations and Rules of FAO. 
 
Project monitoring, reporting and evaluation will be conducted in accordance with 
established procedures of FAO, the Government of Kyrgyz Republic and the donor. 
The Project management is responsible for tracking, monitoring and evaluating 
project implementation. Six monthly PSC meetings will review the progress of the 
project implementation. The PSC review process will include representation from the 
MoAM, the FAO Representation in the Kyrgyz Republic, project management, the 
donor, and other stakeholder representatives.  
 
Tri-Partite  Review  Meetings  involving  the  MoAM,  the  Government  of  Finland  and  
FAO  will  be  organized  at  the  end  of  each  project  year  to  review  the  progress  and  
resolve principal outstanding issues. The discussions during the TPR meeting will be 
based  on  a  Project  Performance  Evaluation  Report  (PPER)  prepared  by  the  project  
CTA, in close consultation with the NPC and submitted to the Government and the 
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donor at least one month prior to the meeting. The TPR meetings will assess: (i) 
project achievements against targets; (ii) the efficiency, effectiveness of project 
management; and (iii) fine tuning of project activities and planning as required. 
Backstopping and technical support missions will be organized by FAO as planned.  
 
2 Mid-term review – scope and objectives 
 
The mid-term evaluation is designed to provide a review of the relevance, efficiency 
and effectiveness of the GCP project implementation in terms of achieving the stated 
project objectives, outcomes and outputs. It is understood that during the first half of 
the project, a combination of unforeseen changes to the project management structure 
and the depreciation in the value of the euro have significantly impacted both the rate 
of project delivery, and the available operational funding. In view of these changes, 
the mid-term review provides an opportunity to assess the projects’ progress to date 
against the stated objectives and outcomes, and to provide strategic recommendations 
to improve implementation for the remaining period. In light of the reduction in the 
available project budget, a financial assessment of the current and future project 
activities was undertaken to ensure that the core project goals and objectives are 
achieved.  
 
This Mid-Term Review has been conducted as an in-depth reflection of project 
progress and provides an indication of future priority actions. The evaluation has been 
undertaken as a self evaluation, and has liaised closely with the on-going FAO-OED 
Country  Programme  Evaluation  that  is  currently  assessing  the  efficacy  of  the  FAO-
KG Cooperation Programme, including the aquaculture and fisheries components. 
The GCP/KYR/012/FIN Chief Technical Advisor (Dr Tom Shipton) led the review 
process, assisted by the National Project Manager (Ms Mairam Sarieva). The team 
worked closely with the OED evaluation team, and where appropriate, incorporated 
the data generated by the OED fisher surveys and key stakeholder interviews into the 
review processes.  
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3 Project progress and implementation performance 
3.1 Assessment of output and activities 

3.1.1 Rating scale 
 
Each Project Activity outlined in the six Project Outputs was assessed in terms of 
progress towards achieving the stated targets defined in the Project Results Matrix. 
For each Project Activity, a description of the progress to date and the budgetary 
allocation was reported. A comment describing the need for additional / remedial 
actions was provided. Applying an exception reporting approach, the overall status of 
each activity was summarized into one of the following five categories:  

Completed     Activity completed  

On-Track         Progress towards the achieving the project  
     targets  are not expected to significantly impact 
     the outcome 

On-Track – Behind Schedule Progress towards the achieving the project  
     targets  has been delayed, but provided sufficient 
     time is available, is not expected to significantly 
     impact the outcome  

Corrective Action   Some issues have been identified that could  
     impede or put at risk the outcome and remedial 
     action is required to resolve these issues  

No Progress    No progress has been made     
 
Where possible, the cost of each activity has been presented. 
   

3.1.2 Outputs and activities 
 
Output 1: Established decentralized fish seed production and supply networks to 
reach remote and potential areas 
 
Summary: Output 1 comprises eleven activities. Of these, four are on-track and a 
further four are on-track but behind schedule. These activities relate to the 
development of the mini-hatcheries and the broodstock development programme. 
Two activities that relate to training and the provision of training prior to the 
development of the mini-hatcheries / broodstock programme require corrective 
actions. No progress / deficiency has been reported for the development of seed 
monitoring protocols and for evidence of fry production / sales.  
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Progress towards established Targets 
 
Activity 1.1: Develop a broodstock programme to maintain genetic quality and 
train personnel.  
 
1.1.1: Design brood stock development plans for carp at the Ton Fish Farm 
 

Indicators Baseline Target 
Availability of documented designs 
of broodstock development plans 

No designed broodstock 
development plans 
 

Documented broodstock 
development plans 
 

 
Status: On-Track  
 
Progress towards target: In October 2014, the International Consultant for 
Broodstock Management Planning and Implementation visited the country and 
developed a broodstock management plan for carps.  
 
Budget: USD 4,247 (international consultant)  
    
Comment: The broodstock plan has been presented in a report format. To become a 
useful planning document to the Department of Fisheries, it needs to be reviewed and 
formatted as a formal plan, translated into Russian, and adopted by the Department of 
Fisheries.   
 
1.1.2: Improve the Ton Fish Farm / hatchery facilities to function as brood fish 
centres cum hatcheries based on a promising business plan  
 

Indicators Baseline Target 
Functional Ton hatchery with 
improved broodstock holding & 
rearing facilities  

Poorly managed or no broodstock 
holding facilities 

Functional broodstock holding 
facilities 

 
Status:  On-Track 
 
Progress towards target: During July – December 2014, the FAO Investment 
Officer developed a business plan of the Ton State Hatchery. To demonstrate the 
economic viability of trout hatchery production at the site, the project supported the 
purchase of 100,000 trout ova for incubation, hatching and later sale to private sector 
farmers.  The  economic  viability  of  the  operation  proved  successful,  demonstrates   
functionality at the site, and provides a blueprint for further income generating 
production at the site.  
 
In order to improve the genetic quality of the broodstock, and in accordance with the 
broodstock plan developed under Activity 1.1.1, new strains of carp broodstock 
(common, grass and silver carp) are to be imported into the country.  In April 2015, 
the Freshwater Fisheries Research Centre (FFRC) Wuxi, China, was contracted to 
supply high quality Chinese broodstock fry. Unfortunately the complexity and 
logistics of the operation made it unfeasible to import the fry during the 2015 
breeding season. In Autumn 2015, a suitable source of common carp (scaled variety) 
broodstock was identified from Kazakhstan. 15,000 fingerlings (20g) were 
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successfully procured and distributed to the State Fish Farms of Ton and Uzgen and 
the  Altyn  Arashan  Aquaculture  Fishermen  Association,  Aksu.  These  fish  now  form  
the basis of the country’s broodstock programme.  
 
Budget: USD 2,525 (national consultant, broodstock costs)  
 
Comment: In order to develop a meaningful broodstock programme, additional 
strains of carps (common, grass and sliver carps) need to be procured. During summer 
2016, additional strains will be sought from the Research Institute for Fisheries and 
Aquaculture (NARIC), Hungary, the Freshwater Fisheries Research Centre (FFRC) 
Wuxi, China, and if suitable high quality stocks can be identified, from neighbouring 
countries (Kazakhstan and Uzbekistan). 
 
1.1.3: Train Ton and Toktogul hatchery personnel, fisheries associations, fish 
breeders in project provinces and technical officers on broodstock management 
techniques to maintain the genetic quality of broodstock 
 

Indicators Baseline Target 
Names of trained staff working at 
Ton hatcheries and members of 
fisheries associations, trained 
persons involve in broodstock 
management activities 

No trained staff and personnel At least 50 trained staff, farmers 
and fish breeders in project 
provinces 

 
Status: Corrective Action 
 
Progress to date: In October 2014, the International Consultant on Broodstock 
Management Planning and Implementation trained 22 staff of the DoF, IoB, Agrarian 
University, fisheries associations / farmers in bloodstock management and planning.   
 
Budget: USD 6,316 (workshop costs) 
 
Comment The training was undertaken prior to the arrival of the broodstock.  
Consideration should be given to repeating some aspects of the training once the 
broodstock plan has been adopted by the DoF, and in conjunction with the training 
required to complete Activity 1.2.2 (hatchery management).  
 
1.1.4: Set up of functional mini-laboratories with basic disease diagnosis and water 
quality analysis facilities in the Ton hatchery 
 

Indicators Baseline Target 
Availability of mini laboratories at 
the Ton hatchery. Personnel 
competent in disease diagnosis and 
water quality monitoring 

No laboratory facilities Establish a mini-laboratory at the 
Ton fish farms 

 
Status:  On-Track – Behind Schedule 
 
Progress to date: Appropriate laboratory equipment has been procured and delivered 
to FAO. The scope of the intervention was expanded to provide equipment to the 
mini-hatcheries.   
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Budget: USD 9,010 (equipment costs) 
 
Comment: Mini-laboratories will be set up at the same time as the mini-hatcheries 
are commissioned (May 2016). 
 
Activity 1.2: Establish three mini-hatcheries to produce carp fish seed in Issyk-
Kul and Jalal-Abad provinces with fisheries associations and personnel trained 
as hatchery operators.  
 
1.2.1: Selection of locations, design and equip to establish and operate mini-
hatcheries to increase carp fish larvae/fry in Issyk-Kul and Jalal-Abad provinces 
 

Indicators Baseline Target 
Locations of functional mini 
hatcheries in Issyk-Kul and Jalal-
Abad Provinces 

No mini-hatcheries established 4 functional mini-hatcheries 

 
Status: On-Track – Behind Schedule 
 
Progress to date: During April 2014, the International Consultant for mini-hatchery 
design and management successfully undertook a mission to: a) develop a production 
plan of the proposed carp mini-hatcheries, b) establish the brood fish requirements, c) 
develop a production plan for small-scale rainbow trout, d) develop designs for the 
proposed carp mini-hatcheries, e) design the proposed small incubation system for 
trout, f) identify sites for the proposed mini-hatcheries. In September 2014, 
architectural plans for the mini-hatcheries were drawn up by Urban Zone Architects, 
Bishkek. At the Aksu and Tup sites, local planning permissions were granted in May 
2015, and the building construction completed and signed off by the Projects’ civil 
engineering consultant in September 2015. Building progress at the Ton and Toktogul 
sites was delayed due to a failure to obtain planning permission for the Ton site and 
the concomitant need to identify a new site, and the need to undertake a topographical 
survey at the Toktogul site to finalise the positioning of the facility. These issues were 
resolved at both sites, and planning permission for both sites obtained in August 2015. 
Construction is progressing well and will be completed by the end of December 2015.  
 
In December 2014, an international tender was launched to procure the hatchery 
equipment – the tender was unsuccessful and no bids were received. A revised tender 
was launched in June 2015. In November 2015, Akuamaks Ltd. (Turkey) was 
awarded the contact to supply the incubation systems which will be delivered by the 
third week in January 2016. In October 2015, quotes for the reticulation systems 
(pipes and fittings) were solicited, and thus all necessary equipment required to 
operationalize the hatcheries have been identified, and is in the process of being 
procured.  
 
Budget: Total: USD  127,698 (comprising: USD 7,178 -  national and international 
consultants and architects; USD 120,520 building materials and equipment)   
 
Comment: The hatchery incubation systems will be installed in March 2016 and the 
systems commissioned in May 2016. The facilities will be operational in time for the 
summer 2016 breeding season.  
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1.2.2: Train fisheries associations, fish farmers, and Ton and Toktogul fish farm 
personnel and technical officers on breeding techniques, hatchery management 
and good husbandry practices 
 

Indicators Baseline Target 
Names of trained personnel 
engaged in fish breeding and 
hatchery management 

No training  No target set 

 
Status: Corrective Action 
 
Progress to date: In June 2014, the International Consultant for mini-hatchery design 
and management delivered a training course on the techniques for artificially 
propagating carp. The training was held at the Ton State Fish Farm. The training was 
attended by 13 fish farmers from the Fisher Associations that are being provided the 
mini-hatchery production facilities and technical officers from the Ton State Fish 
Farm. Five of the participants were women.  
 
Budget: USD 6,099 (workshop costs) 
 
Comment: Despite the success of the training course outlined in the consultants 
report, cognisance needs to be taken of the delay in the development and 
operationalization of the mini-hatcheries. The hatchery training was undertaken 
approximately 24 months prior to the anticipated operationalization of the hatchery 
facilities. In order to refresh peoples’ memory and enable them to familiarise 
themselves with the new production facilities, it is advised that the training course is 
repeated. In addition, members from other Fisher Associations that are not currently 
being supported by the project have expressed their interest in being trained, and thus 
consideration should be given to increasing the scope of the training to include these 
individuals.  
 
1.2.3:  Develop fish seed quality monitoring indicators together with a fish seed 
assurance system to ensure farmers receive quality fish seed for stocking 
 

Indicators Baseline Target 
Fish seed quality assurance system 
in place, fish fry and fingerlings 
are graded according to quality 

No criteria and procedures 
developed 

Quality monitoring criteria and 
procedure. 

 
Status: No Progress 
 
Budget: Project running costs - no specific budgetary allocation made 
 
Comment: This activity can best be undertaken by the International Consultant 
tasked with providing training to farmers in hatchery management techniques 
(Activity 1.2.2). 
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1.2.4: Prepare practical and effective technical guidance for hatchery and nursery 
management including trout culture, together with strong management tools in 
order to facilitate decision-making on brood fish and fish seed quality, and 
breeding and culture environment 
 

Indicators Baseline Target 
Development, adoption and 
implementation of technical 
information in manuals 

No training materials Published training materials 

 
Status: On-Track – Behind Schedule 
 
Progress to date: A draft English language training manual on the artificial 
propagation of carps has been prepared by the FAO Regional Office for Central and 
Eastern Europe and the Caucasus and Central Asia (REU). To avoid duplicating 
training manuals, the project has translated the training manual prepared by REU into 
Russian.  
 
Budget:  Project running costs - no specific budgetary allocation made, translation 
undertaken by project staff.   
 
Comment: The training manual will be published and made available to farmers, fish 
breeders and technical officers. A request has been made by the DoF to have all 
training manuals translated into the Kyrgyz language - to make them more accessible 
to the farmers. It is recommended that this recommendation is followed.  
 
Activity 1.3: Train twelve Result Demonstration Farmers (RDFs) as fry rearers 
in Issyk-Kul and Jalal-Abad provinces 
 
1.3.1: Train fisheries associations and fish farmers and fish breeders including Ton 
and Toktogul fish farm personnel and technical officers in fish fry rearing 
techniques and identify and promote 12 fisheries association members / fish 
farmers in Issyk-Kul and Jalal-Abad Provinces to act as RDFs. 
 

Indicators Baseline Target 
Names and locations of 12 
functional fry rearers in Issyk-Kul 
and Jalal-Abad Provinces,  

No framers identified  12 farmers identified 

 
Status: On-Track 
 
Progress to date: Selection criteria for the Result Demonstration Farmers (RDF) 
have been developed and seven suitable farmers identified according to the criteria. 
Training to these farmers has been provided through Activities  1.1.3 and 1.2.2. 
 
Budget: Project running costs - no specific budgetary allocation made  
 
Comment: A further five demonstration farmers need to be identified and trained. 
The additional training that will be provided as components of Activities 1.1.3 and 
2.2.2. 
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1.3.2: Promote farmers and potential entrepreneurs to become fry traders and fry 
transporters. 
 

Indicators Baseline Target 
Observed fry selling and 
transportation 

No  fry  is  sold  by  farmers  
supported by the project 

No target set 

 
Status: No Progress 
 
Budget: Project running costs - no specific budgetary allocation made 
 
Comment: This activity can best be undertaken by the International Consultant 
tasked with providing training to farmers in hatchery management techniques 
(Activity 1.2.2). A module on practical fish trading / live transport needs to be 
included in the training. 
 
1.3.3: Prepare practical and effective technical guidance for fish fry nursery 
management together with strong management tools in order to facilitate decision-
making on maintaining the culture environment to ensure the quality of fish 
fingerlings 
 

Indicators Baseline Target 
Development, adoption and 
implementation of technical 
information in manuals 

No training materials Published training materials  

 
Status: On-Track – Behind Schedule 
 
Progress to date: A draft English language training manual on carp fry and fingerling 
production in ponds has been prepared by the FAO Regional Office for Central and 
Eastern Europe and the Caucasus and Central Asia (REU). To avoid duplicating the 
preparation of another training manual, the project translated the training manual 
prepared by REU into Russian.  
 
Budget:  USD 356 (translation costs) 
 
Comment: The training manual will be published and made available to farmers, fish 
breeders and technical officers.  
 
Output 2: Functioning fish feed production and supply mechanism 
established 
 
Summary: Output 2 comprises four activities. One activity has been completed, the 
remaining three activities are on-tack but behind schedule. Of primary concern is the 
delay in the procurement and commissioning of mini-feed mills, and while this is now   
scheduled for May 2016, the remaining two activities that relate to training will, by 
necessity, be delayed until the facilities have been commissioned.  
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Activity 2.1: Design mini feed mills for carp feeds, including equipment 
requirement and capacities and establish three mini feed mills. 
 

Indicators Baseline Target 
Three functional mini feed mills in 
Issyk-Kul and Jala-Abad 
Provinces  

No feed mills in operation Three functional feed mill 
producing aquafeeds 

 
Status: On-Track – Behind Schedule 
 
Progress to date: During June 2014, the International Consultant for fish feed 
development undertook a mission to review the current status of aquafeed 
manufacturing in the country and provide the technical specifications for the three 
mini-feed mills. The locations of the mini-feed mills have been finalised and where 
necessary the buildings repaired / upgraded to ensure that they are in a suitable 
condition to receive the equipment.  
 
In December 2014, an international tender was launched to procure the feed milling 
equipment – the tender was unsuccessful and no bids were received. A revised tender 
was launched in June 2015. In November 2015, Wuxi Huarui Fishing Machinery 
Works, China was awarded the contact to supply the production systems which will 
be delivered by March 2016.  
 
Budget: USD 45,352  (comprising: USD 42,499 feed manufacturing equipment and 
upgrading buildings; USD 2,853 CTA visit to equipment manufacturers in China) 
 
Comment: The mini-feed mills will be installed in March 2016 and the systems 
commissioned in April 2016. The feed mills will be operational in time for the 
summer 2016 production season. 
 
Activity 2.2: Train fisheries associations, fish farmers and potential entrepreneurs 
and technical officers on the establishment of mini-feed mills and the manufacture 
of farm-made aquafeeds based on fish feed formulae employing locally available 
feed ingredients. 
 

Indicators Baseline Target 
Names of trained personnel 
engaged in fish feed formulation 
and production  

No personnel trained  No target set 

 
Status: On-Track – Behind Schedule 
 
Progress to date: Training materials were developed as a component of 
GCP/KYR/003/FIN project. These are currently being updated as components of the 
TCP/BGD/3501 and TCP/SLR/3502 projects. A review of the available feed 
ingredients for use in aquafeeds is currently being undertaken as a component of  
TCP/KYR/3502. The information will be available by February 2016, and used to 
develop cost effective feed formulations suitable for use in the country.  
 
Budget:  Project running costs - no specific budgetary allocation made  
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Comment: Once the training materials have been revised, they will be translated into 
Russian and Kyrgyz and a training programme undertaken. The training requires the  
mini-feed mills to be operational (spring 2016).  
 
Activity 2.3: Prepare practical and effective technical guidance to produce farm-
made aquafeeds and feed management in order to facilitate decision-making on 
maintaining feed mills and the production of quality fish feeds 
 

Indicators Baseline Target 
Development, adoption and 
implementation of technical 
information in manuals 

No technical manuals  / business 
plans 

Technical manuals available in local 
languages. Viable business plan for 
the feed mills developed 

 
Status: On-Track – Behind Schedule 
 
Progress to date:  See Activity 2.2 above (re: training materials).  
 
Budget:  Project running costs - no specific budgetary allocation made. 
 
Comment: In order to ensure the sustainability of the feed manufacturing operations,  
business plans for the operation of the feed mills also need to be developed, and the 
farmers appropriately trained to operationalize the business plans. 
 
Activity 2.4: Provide technical information and advisory support to the existing 
trout fish feed mill to adopt FAO Guidelines on Good Aquaculture Feed 
Manufacturing Practice and improve quality of feed  
 

Indicators Baseline Target 
Feed mill accredited and quality 
certified, increased trout feed 
production 

No baseline set No targets set 

 
Status:  Completed 
 
Progress to date: During June 2014 the International Consultant for fish feed 
development visited the sole aquafeed manufacturing company in Kyrgyzstan 
(Combifeeds Aquafeeds Ltd.) to assess their technical support needs. It was 
established that the company has access to good international consultants and does  
not need further technical assistance from the project.  
 
Budget:  Project running costs - no specific budgetary allocation made 
 
Comment: Activity completed  
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Output 3: Scientific capacity built and fish yield predictive models 
developed for monitoring fish yields in Issyk-Kul Lake and Toktogul 
Reservoir. 
 
Summary: Output 3 comprises 4 activities. Of these, one activity has been 
completed, one is on track, one is on-track but behind schedule, and one requires 
corrective action. While the development of a technical research support team and 
associated training has progressed well, of major concern is the corrective action that 
is required to re-focus the research programme, and the concomitant impact that this 
has had on the progress of the four researchers undertaking their Candidate of Science 
degrees.   
 
Activity 3.1: Establish a technical support team comprising members from DoF, 
Institute of Biology, State Agency for Environmental Protection and Forestry, 
Agrarian University, Biosphere Territory Issyk-Kul and Agency for Meteorology to 
conduct scientific research 
 

Indicators Baseline Target 
Functional technical support 
team 

No technical support team Established functional technical 
support team 

 
Status: Completed 
 
Progress to date: The project has formed a research / technical support team 
comprising researchers from five relevant institutions.  
 
 Budget: no specific budget allocation 
 
Comment: Activity completed 
 
Activity 3.2: Build scientific and research capacity among the members of the 
technical support team and other scientific and research personnel from relevant 
institutions for the development of empirical models for fish yield prediction and 
biodiversity conservation in Issyk-Kul Lake and Toktogul Reservoir in the Kyrgyz 
Republic 
 

Indicators Baseline Target 
Capable staff in relevant 
institutions able to implement 
research on lake management 
 

Few scientific and technical 
people available to implement 
research; baseline information 
will be collected at the start of 
the project 

At least 30 trained scientific 
and technical people available 
in line agencies to implement 
research 

 
Status:  On-Track 
 
Progress to date: In April 2014, the International Consultant for research methods 
for an ecosystems approach to lake management undertook a training course. The 
training focused on research methods used for water quality sampling / analysis and 
fisheries stock assessment (FiSAT, fish yield predictive modelling). Twenty two 
participants were trained. The participants were selected from the DoF, the Institute of 
Biology, the Biosphere Reserve Territory “Issyk-Kul”, the Kyrgyz National Agrarian 
University, the Agro Technical College, the Agency for Hydrometry and the Arabaev 
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State University. In June 2015, the International Consultant for research methods for 
an ecosystems approach to lake management provided additional training (data 
analysis and yield predictive modelling) to the four researchers registered for 
Candidate of Science degrees (Activity 3.3).  
 
Budget:  USD 24,739 (International consultant and training costs)  
 
Comment: To ensure that the four Candidate of Science students (Activity 3.3) 
successfully complete their degree courses, additional technical training and academic 
mentorship will need to be provided.  
 
Activity 3.3: Design and implement research on selected aspects of hydrobiology, 
nutrient dynamics, and biodiversity conservation and the development of empirical 
models for fish yield prediction in Issyk-Kul lake and Toktogul reservoir to provide 
scientific advice on conservation and management action planning 
 

Indicators Baseline Target 
Implemented research work in 
Issyk-Kul lake and 
recommendations to develop 
strategies for lake management 

No on-going systematic 
research in Issyk-Kul lake and 
Toktogul reservoir 

Completed assigned research in 
Issyk-Kul lake and Toktogul 
reservoir 

 
Status: Corrective Action 
 
Progress to date: In April 2014, the International Consultant for research methods 
for an ecosystems approach to lake management developed four research projects to 
be undertaken by the four Candidate of Science students (Activity 3.4):  
 
Project 1: Investigation of the fishery and population dynamics of commercially 
important fish species in Toktogul reservoir, Kyrgyz Republic, and the development 
of co-management strategies. 
Project 2: Development of empirical fish yield predictive models for the fisheries of 
lakes and reservoirs of the Kyrgyz Republic. 
Project 3: Conservation and management of native fish species in Lake Issyk-kul, 
Kyrgyz Republic. 
Project 4: Population dynamics of commercially important fish species in Lake Son-
Kul, Kyrgyz Republic. 
 
Data collection was initiated in June 2014, and completed by September 2015.   
 
Budget: USD 28,357 (Research equipment and research running costs)   
 
Comment: In June 2015, the International Consultant for research methods for an 
ecosystems approach to lake management and an Inland Fisheries Officer from FAO-
FIRF,  Rome,  visited  the  country  to  review  the  progress  of  the  research  programme  
and it’s applicability to fisheries management. It was established that some of the 
research results / quality of the data collected was insufficient to adequately complete 
the 4 research projects. It has therefore proved necessary to revise the research 
projects.  In  consultation  with  the  CTA,  the  Director  (IoB),  and  the  students,  the  
research projects have been revised as: 
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Project 1:  Fisheries  dynamics  of  the  white  fish  (Coregonus lavaretus) in Lake Son-
Kul. 
Project 2: The efficacy of capture based fisheries in Issyk-Kul Province and options 
for management. 
Project 3: Fisheries and population dynamics of commercially important fish species 
in Toktogul Reservoir and strategies for aquaculture development and fisheries co-
management. 
Project 4: Options for fisheries co-management and aquaculture development in 
Issyk-Kul Province. 
 
Activity 3.4: Upgrade the qualifications of at least four scientists from participating 
research institutions to post-graduate levels.  
 

Indicators Baseline Target 
Qualified staff with skills in 
implementing research in lake 
management 

Baseline information will 
be collected at the 
inception of the project 

At least an additional four 
qualified staff in line agencies  

 
Status: On-Track – Behind Schedule 
 
Progress to date: The four students registered with the National Academy of Science 
to read for Candidate in Science degrees. One candidate has been selected from the 
GCP project (former DoF staff), one from the DoF, and two from the IoB.  
 
Budget: no specific budget allocation 
 
Comment: The degree programmes are delayed as a result of the need to modify the 
research programme and thesis titles (see Activity 3.3).  
 
Output 4: Trained and adequately oriented counterpart personnel who 
can catalyse the sustainable development of aquaculture and the 
management of ecosystem services of lakes and reservoirs according to 
the needs and aspirations of communities 
 
Summary: Output 4 comprises nine activities. No progress has been made with 
respect to four activities. The remaining five activities are on track but behind 
schedule. A detailed re-assessment of the activities outlined in this Output is provided 
in Section 5. 
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Activity 4.1: Develop capacity of DoF staff, provincial/district counterparts and 
fisheries associations, other relevant state and academic institutions in participatory 
planning, resource constraint assessment, and appropriate technical methods for 
aquaculture development and integrated water resource management. 
 

Indicators Baseline Target 
Trained personnel actively 
participating in the 
development of master plans 
and action plans for 
aquaculture and inland fishery 
development and institute 
farmer partnership research 
agenda and action plans 

No skilled persons to 
develop action plans 

At least 30 persons trained in the 
development of action plans in 
participating institutions  

 
Status: No Progress 
 
Budget: no specific budget allocation 
 
Comment: Empirical methods to establish aquaculture carrying capacities on water 
bodies in the country are being developed as components of two of the student 
research programmes. This training comprises members of the DoF / IoB.   
 
Activity 4.2: Development of action plans for sustainable aquaculture, their 
relevance in addressing the right to food, livelihoods and poverty alleviation by the 
provincial / district administration and DoF. 
 

Indicators Baseline Target 
Development plans and action 
plans for aquaculture and 
inland fishery development 
prepared and available in 
project provinces and 
integrated into work plans of 
relevant institutions 

No action plans for 
sustainable aquaculture 
with relevance to 
addressing the right to 
food, livelihoods and 
poverty alleviation 

Action plan for each project province 
for sustainable aquaculture with  
relevance in addressing the right to 
food, livelihoods and poverty 
alleviation 

 
Status: On-Track – Behind Schedule 
 
Budget: USD 7,696 (national consultants)  
 
Comment: Two national consultants (Aquaculture and Fisheries Policy; Institutional 
Structure and Governance) are in the process of reviewing the Draft Aquaculture  
Strategy and Policy for adoption by government. The assignment includes providing 
guidance to the DoF for restructuring the department, and developing short (2016-17) 
and medium-term (2017-2025) action plans.  
 
Activity 4.3: Preparation of plans for fisheries associations, farmer and institute 
based research actions to improve aquaculture and culture based fisheries 
productivity and lake and reservoir management initiatives by involving academic 
and research institutions, extension, development personnel and fisheries 
associations / farmers. 
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Indicators Baseline Target 
Institute-farmer partnership 
research agenda / action plans 
prepared and available at 
relevant institutions integrated 
into work plans  

No institute-farmer 
partnership research 
agenda and action plans 
prepared and available 

Institute-farmer partnership research 
agenda and action plans for each 
project province 

 
Status: No Progress 
 
Budget: no specified budget 
 
Comment: Activity under review (Section 7) 
 
Activity 4.4: Strengthen organizational capacity of fisheries associations, including 
the preparation of business plans, and raise awareness among other stakeholders of 
the importance of, and participating in, the implementation of management and 
conservation action plans to sustain ecosystem services in the main water resources. 
 

Indicators Baseline Target 
Development plans and action 
plans for aquaculture and 
inland fishery development 
prepared and available in 
project provinces and 
integrated into the development 
planning of relevant institutions 

Non-existence of aquaculture 
business plans and inland 
fishery development plans at a 
local level 

Developed aquaculture 
business plans and inland 
fishery development plans at a 
local level 

 
Status: On-Track – Behind Schedule 
 
Progress to date: Based on farmer interviews and current financial indicators / costs,  
business plans for the Tup Fisheries Association (26 farms) have been developed. 
Production scenarios (extensive vs semi-intensive production) have been developed 
and integrated into the business cases. The models are applicable to carp farmers in 
other regions.  
 
Budget: Costs subsumed into other consultant activities 
 
Comment: Business cases for trout culture, and the operation of the feed mill and the 
hatcheries remain to be developed. The information required to develop these models 
will be collected once the mini-hatcheries and feed mills are operational and all input 
/ production costs are established. The combined business cases will be used to 
formulate plans for the Fisher Associations to operate as small Agribusinesses.    
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Activity 4.5: Preparation of information material on relevant policies, projects, 
rules and regulations for the fisheries sector, in a format and language that is 
accessible and comprehendible to the target beneficiaries. 
 

Indicators Baseline Target 
Availability of information 
materials in appropriate formats 
and languages  

No information material Prepared information material 

 
Status: On-Track – Behind Schedule 
 
Progress to date: In collaboration with the technical staff at the DoF, guidelines for 
fish farm developments, and the classification of regions / districts according to 
climatic conditions are being developed. 
 
Budget: no specific budget allocation 
 
Comment: These guidelines need to be developed further and consideration given to 
including / formalising the EIA guidelines that were developed as a component of 
GCP/KRY/003/FIN project.    
 
Activity 4.6: Guidance to the fisheries associations on human rights principles to 
avoid discriminatory practices (e.g. exclusion of certain population groups) and 
promote a participatory approach. 
 

Indicators Baseline Target 
Availability of documented 
guidelines 

No documented guidelines 
 

Documented guidelines 

 
Status: No Progress 
 
Budget: no specific budget  
 
Comment: Activity under review (Section 7) 
 
Activity 4.7: Pilot a simple grievance and complaint mechanism in the aquaculture 
and inland fisheries development plans to allow fishers to report on misconduct and 
government to adequately respond to it. 
 

Indicators Baseline Target 
Simple grievance and 
complaint mechanism is 
identified and developed 

No grievance and complaint 
mechanism is identified 

Developed grievance and 
complaint mechanism  

 
Status: No Progress 
 
Budget: no specific budget 
 
Comment: Activity under review (Section 7) 
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Activity 4.8: Inform fishermen and local government on the rights and duties in 
relation to the tenure of fisheries making reference to international agreed 
standards and practices (e.g. like those recommended by the VGGT). 
 

Indicators Baseline Target 
Tenure of fisheries with 
reference to international 
agreed standards and practices 
available in appropriate 
formats and languages 

No tenure of fisheries 
with reference to 
international agreed 
standards and practices 

Appropriately developed tenure of 
fisheries with reference to 
international agreed standards and 
practices 

 
Status: No Progress 
 
Budget: no specific budget 
 
Comment:  Activity under review (Section 7) 
 
Activity 4.9: Assess whether fisheries resources used by the fisheries association are  
well governed so as to ensure sustainable use, and detect potential conflicts with 
competitive uses at an early stage. 
 

Indicators Baseline Target 
Identified potential conflicts 
with competitive users and 
recommendations to as to how 
fisheries resource use by the 
fisheries associations can be  
well governed to ensure 
sustainable use 

Identified potential conflicts 
with competitive users 
available, but no  
recommendations to as to how 
fisheries resources should be  
used by the fisheries 
associations 

Developed recommendations as 
to how fisheries resources can 
be used by the fisheries 
associations 

 
Status: On-Track – Behind Schedule 
 
Progress to date: With the adoption of the modified research projects for the four 
research students, fisheries co-management issues and conflict resolution in Toktogul 
reservoir and lake Issyk-kul are now being addressed and recommendations for 
resource use developed.   
 
Budget: Funding for this activity is accounted for under Activity 3.3 
 
Comment: Activity under review (Section 7) 
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Output 5: Curriculum on aquaculture, fisheries and aquatic 
resources management improved in the Agrarian University to 
strengthen the human resource base 
 
Summary: Output 5 comprises just one activity. The activity has been classified as 
on-track but behind schedule. The activity is approximately three months behind 
schedule.  
 
Progress towards established Targets 
 
Activity 5.1: Update and improve the existing curriculum in the Agrarian 
University on aquaculture, fisheries and aquatic resource management.  
 

Indicators Baseline Target 
Updated and improved course 
modules on fisheries, aquaculture 
and aquatic resources 
management available in the 
curriculum used by the Agrarian 
University. Students taking the 
course modules, and the 
availability of trained staff to 
teach the modules 

Course modules on fisheries 
available at Agrarian University, 
but not accredited 

Functional updated accredited 
curriculum on fisheries, 
aquaculture and aquatic 
resources management 

 
Status: On-Track – Behind Schedule 
 
Progress to date:  In December 2014, the University of Eastern Finland was 
commissioned to develop the aquaculture and fisheries curricula for the Agrarian 
University. The inception and mid-term progress reports have been submitted and 
the curricula will be completed by June 2016 – in time for accreditation and 
adoption by the University for the academic year starting in September 2016. In 
June 2015, teaching materials for six modules of the Interim Aquaculture and 
Fisheries Curriculum that was developed under the GCP/KRY/003/FIN project were 
compiled for use during the 2015-16 academic year. During 2015, a short fisheries 
management course was taught by a guest lecturer from UEF, and in October 2015, 
the project CTA started to teach the aquaculture components of the interim 
curriculum. This teaching will continue throughout the 2016 academic year. These 
courses are being taught to both 2nd and  3rd year students.  Russian fisheries and 
aquaculture academic texts (17 books) have been procured from Russia, and will be 
delivered to the University in January 2016. These will be complemented by 
selected English language academic texts.  
 
Budget:  US$ 128,098  
 
Comment: The teaching and curriculum development project will be completed by 
the end of the project cycle, no additional interventions are required.  
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Output  6:  A  network  of  extension  services  organized  with  the  
participation of government, farmer/fishers and entrepreneurs in the 
industry with the services reaching the rural areas 
 
Summary: Output 6 comprises seven activities. One activity has been initiated and is 
on-track but behind schedule. No progress has been made with respect to the 
remaining six activities. The lack of progress is a directly attributable to the delay in 
the commissioning of the mini-hatcheries and feed mills.  
 
Activity 6.1: Develop capability of DoF staff and provincial/district counterparts,  
fisheries associations/farmers private entrepreneurs in participatory extension 
approaches  
 

Indicators Baseline Target 
Trained staff, fishers associations, 
farmers and fishers capable of 
extension delivery 

No personnel trained in 
aquaculture extension 

At least 50 personnel trained in 
extension methods (from participating 
institutions and fisheries associations) 

 
Status: No Progress 
 
Budget: no specific budget 
 
Comment: Activity under review (Section 7) 
 
Activity 6.2: Establish and implement farmer field schools in project districts to 
promote fisheries associations as extensionists and research counterparts 
 

Indicators Baseline Target 
Functional farmer field schools in 
the project locations. 
Farmers/fishers engaged in farmer 
field school approaches and 
discussing and sharing technical 
information. Field trials with 
support from DoF & local 
administrations 

No farmer field schools in 
project provinces involved 
in aquaculture extension 

Functional farmer field schools in 
project provinces involved in 
aquaculture extension 

 
Status: No Progress 
 
Budget: no funds spent to date 
 
Comment: Activity under review (Section 7) 
 
Activity 6.3: Include sessions on a human rights based approaches to development 
in the farmer field school curriculum (tailored to the needs of the Kyrgyz Republic) 
 

Indicators Baseline Target 
Farmers discuss and understand 
human rights based approaches to 
development and they promote 
these among their fellow farmers 

No farmer field schools in 
the project provinces 

Functional farmer field schools in the 
project provinces which include 
sessions on human rights based 
approaches to development 

 
Status: No Progress 
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Budget: no funds spent to date  
 
Comment: Activity under review (Section 7) 
 
Activity 6.4: Train RDFs / aquaculture extension volunteers in innovative 
approaches and advanced aspects of aquaculture including fish seed rearing and 
basic extension techniques 
 

Indicators Baseline Target 
RDFs engage in extension 
delivery & function as integral 
components of extension networks  

No farmers deliver 
extension 

At least 12 RDFs engaging in 
extension delivery 

 
Status: No Progress 
 
Budget: no funds spent to date 
 
Comment: Activity under review (Section 7) 
 
Activity 6.5: On-farm demonstrations at RDF farms on appropriate aquaculture 
technologies and train other farmers 
 

Indicators Baseline Target 
Functional RDFs, farmers capable 
of effectively disseminating 
aquaculture management methods 
to other farmers and motivating 
them to adopt such methods 

No on-farm demonstrations 
undertaken 

On-farm demonstrations available at 
RDFs in the project provinces 

 
Status: No Progress 
 
Budget: no funds spent to date 
 
Comment: Activity under review (Section 7) 
 
Activity 6.6: Develop appropriate aquaculture extension materials, manuals and 
management tools including the development of input and services suppliers guides 
for farmers and potential farmers 
 

Indicators Baseline Target 
Development, adoption and 
implementation of technical 
information in manuals, 
farmers/fishers use input & 
services supplies guides to 
improve their practices 

Four aquaculture and 
fisheries technical manuals 
available  

At least four technical and training 
manuals are available for extension 
delivery 

 
Status: On-Track – Behind Schedule 
 
Progress to date: The project has draft manuals on hatchery management and feed 
formulation and manufacturing that need to be finalised. The CTA is also working 
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with DoF specialists to develop a manual mapping the environmental regions in the 
country and their suitability for aquaculture.  
 
Budget: no specific budgetary allocation 
 
Comment: All manuals should be published in both Russian and Kyrgyz. 
 
Activity 6.7: Documented experiences and results of successful practices for further 
dissemination and transfer to other areas 
 

Indicators Baseline Target 
Improved aquaculture techniques 
and management have been 
disseminated to fellow farmers in 
project provinces and beyond 

Few documented experiences 
and results of 
GCP/KYR/003/FIN project 
available 

Documented experiences and 
results of successful practices 

 
Status: No Progress 
 
Budget: no funds spent to date 
 
Comment: Activity under review (Section 7) 
 

3.2 Review of standard evaluation elements 

3.2.1 Project relevance 

Relevance is a measure of whether the original rational behind the Project and the objectives still are in keeping 
with the priorities and requirements of the national and local policy, priorities and needs, and the usefulness of the 
Project in this respect. The aspect covers the direction of the Project and its objectives as compared to possible 
social and political changes that have materialised since the Project start-up.  

The  review  concludes  that  the  project  addresses  key  components  outlined  in  the  
Kyrgyz Republic’s National Strategy on Fisheries and Aquaculture (2008-2012), and 
specifically, the social, economic, ecological and institutional policy goals which are 
defined as: 

 
 Social: To develop, improve, sustain and practice livelihood options based on 

the sustainable use of aquatic resources. Aquatic resources of Kyrgyzstan shall 
be developed and utilized to contribute to social development, poverty 
alleviation and food and nutrition security. 

 Economic: To increase the contribution of fisheries and aquaculture to rural 
incomes, the economic development of communities and the nation, without 
damaging the aquatic ecosystems.    

 Ecological: To manage the aquatic resources – lakes, reservoirs and rivers and 
the important fauna and flora in these aquatic bodies - so that they shall be 
healthy and resilient.  

 Institutional: To provide adequate and wise policy, regulatory, research and 
technical support for inland fishery and aquaculture through strengthened 
national and community institutions. 
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The project is also appropriately aligned to the FAO-Kyrgyzstan Country Programme 
Framework (FAO-CPF) for 2015-2017. The priority results for the FAO-CPF are 
closely aligned to those agreed by the UN System (UNDAF 2012-2016) as well as to 
the priorities stated in the Sustainable Development Strategy of the Kyrgyz Republic 
(2013-2017). The FAO-CPF Priority Results are also consistent with FAO’s 
respective sub-regional and regional priorities. 
 
Finally, the project addresses two of FAOs new Strategic Objectives, notably SO2: 
increase and improve the provision of goods and services from agriculture, forestry 
and fisheries in a sustainable manner, and SO4: enable more inclusive and efficient 
agricultural and food systems at local, national and international levels. 

3.2.2 Project effectiveness 

The effectiveness largely describes the Project progress as compared to the work plans and budgets, and the extent 
to which the targets (outputs) and objectives have been achieved so far. The prospect of achievement within the 
remaining project period is also relevant in this case. Effectiveness is also used as an aggregate measure of (or 
judgment about) the merit or worth of an activity, i.e. the extent to which an intervention/project has attained, or is 
expected to attain, its major relevant objectives effectively in a sustainable fashion and with a positive institutional 
development impact.  

The progress of the project actives with respect to the six outputs are presented in 
Figure 1. Of the 36 project activities, 3 activities (8 percent) have been completed, 4 
activities (11 percent) are on-track, 14 activities (39 percent) are on-track but are 
behind schedule, 3 activities (8 percent) require corrective actions, and no progress 
has been reported for 12 activities (33 percent).  
 
Of those activities that have reported no progress, the majority (11 of the 12 activities) 
accrue to Outputs 4 and 6. The program document calls for a total of 15 activities to 
be undertaken to complete Outputs 4 and 6. According to the original timeframe 
outlined in the project document, three activities (20 percent) were scheduled to start 
in the first year of the project, a further three (20 percent) in the 1st quarter of Year 2 
(Jan – March 2015) and the remaining nine activities (60 percent) in the 2nd quarter of 
Year 2 (April – June 2015). As the implementation of the majority of these activities 
were  scheduled  for  the  first  half  of  Year  2,  it  is  reasonable  to  conclude  that  while  
delayed, the majority of the activities in Outputs 4 and 6 are generally delayed by 
only six months or less. Furthermore, it should be noted that the majority of the 
activities required to deliver Output 6 - the development of the farmer field schools 
and extension networks - require the commissioning of the small-scale hatcheries and 
feed mills.  
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Figure 1. Status of activities across the six project outputs  
 

 
 
Of  principle  concern  is  therefore  the  delay  in  the  commissioning  of  the  small-scale  
hatcheries and feed mills (Outputs 1 and 2). The significant delays to the completion 
of Outputs 1 and 2 are attributable to a number of factors including the unforeseen 
need to appoint a new CTA in February / March 2015, the concomitant delays in the 
general project delivery, and more specifically, the failure of the initial international 
tenders to procure the hatchery and feed milling equipment that were launched in 
December 2014. With the finalisation of the building works for the mini-hatcheries, 
the completion of the renovations to the feed mill buildings, and the successful 
procurement of the production equipment (feed mill and hatchery equipment) now in 
place, it is anticipated that the hatcheries and feed mills will be commissioned in April 
and May 2016 respectively. Once this has been completed, it will be possible to move 
forward with Objective 6. Likewise, the commissioning of the mini-hatcheries and 
feed mills will ensure that the final activities to complete Objectives 1 and 2 will 
largely be completed by the 3rd quarter 2016, approximately one year later than 
originally anticipated.    
 
While completion of Output 5 - the development of an academic curriculum for the 
Agrarian University – is slightly behind schedule, and is now scheduled for 
completion in the 2nd quarter  2016 as opposed to the 1st quarter 2016. It should be 
noted that it will still be ready in time for the new academic year starting September 
2016, and thus, no significant negative impact is anticipated by the short delay in the 
delivery.  

3.2.3 Project efficiency 

Efficiency is a measure of productivity, meaning comparing inputs against outputs. The term involves the 
assessment of achievements/results as compared to the input of resources, meaning how economically 
resources/inputs (funds, expertise, time, etc.) are converted into results.  

Efficiency is a difficult element to assess in any project. The project management 
framework has been set up according to FAO systems and procedures, and while the 
NPC at the Department of Fisheries provides a coordination role with respect to 
project implementation, monitoring and reporting, the day to day operations of the 
project and responsibility for all financial matters remain the remit of FAO project 
staff.  
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Efficiency  in  project  delivery  has  to  some  extent  been  compromised  by  the  need  to  
replace the CTA in February / March 2015. Not only did this delay project activities 
during the 1st quarter 2015, but it has also taken some time for the new CTA to 
familiarise himself with the project and issues impacting project delivery. Between 
March – December 2015, the new CTA has been employed on a part-time basis, 
spending approximately 5.5 months in the country. To ensure the continuation of 
project management and activities during periods in which the CTA was absent from 
the country, the National Aquaculture Development and Research Coordinator 
position was upgraded to a National Project Manager post. Evidently while this 
arrangement has proven successful, there is some concern that the technical nature of 
many of the project activities requires daily input from the CTA. Taking this into 
consideration and in light of the high level of technical inputs required during 2016, it 
has been decided to employ the CTA on a more permanent basis. Thus during 2016, 
the  CTA will  be  in  the  country  on  a  near  permanent  basis  (10  month  contract).  It  is  
anticipated  that  the  presence  of  the  CTA  on  a  near  full-time  basis  will  improve  the  
efficiency of project delivery.    
 
Over the project period, the FAO management team have made efforts to improve the 
collaborative relationship between the project team and the DoF. The National Project 
Coordinator (NPC - Director of Fisheries) and the CTA have regular meetings (where 
possible, weekly meetings) to discuss the progress and upcoming activities. The NPC 
is increasingly involved in attending site visits, and where appropriate, staff within the 
DoF  are  being  appointed  as  short  term  National  Consultants  to  assist  in  project  
activities. Project activities are now incorporated and integrated into the DoFs 
national working plan that is submitted to MoAM. The increased level of cooperation 
is without doubt improving the efficiency of project delivery. Examples include the 
procurement and delivery of brood stock material to the State Fish Farms of Ton and 
Uzgen, where DoF specialists were intimately involved in both the planning and 
physical movement of the broodstock. Another relevant example would be the 
revision  of  the  country’s  aquaculture  and  fisheries  policy  /  strategy  which  to  a  large  
extent is being driven by the DoF with technical input from the FAO team.  

3.3.3 Project impact 

Impact is a measure of all positive and negative consequences/effects of the Project, whether planned for and 
expected, foreseen or not foreseen, direct or indirect. Such effects could be economic, political, social, technical or 
environmental, both on local and national level.  

At  the  time  of  the  Mid-term  Review,  it  is  difficult  to  assess  the  full  impacts  of  the  
project. In this case it is particularly difficult as many of the tangible impacts will 
only become evident once the mini-hatcheries and feed mills have been 
commissioned, the farmers trained and the farmer field schools developed. In 
particular, it will likely take some time for the capacity building activities to show 
impacts.   
 
Evidently the construction of the hatchery buildings has galvanised local interest in 
the project and now that the populace is seeing construction progress on the ground 
the Fisher Associations are reporting that individuals are increasingly becoming 
interested in aquaculture and asking to join the Fisher Associations. While the impact 
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may be small, it demonstrates that the project is increasing awareness and interest in 
aquaculture, and bodes well for future development and investment into the sector.  
 
With respect to institutional impacts, the major impact accruing to the project has 
been an increase in the profile of aquaculture and fisheries within the MoAM. In this 
regard the Director of Fisheries reported that during the restructuring the MoAM in 
2015, it was proposed that the DoF be abolished and their function be subsumed into 
a new Department of Fish Breeding and Beekeeping. The continued support provided 
by the project was seen as instrumental to retaining the DoF as an independent entity 
within the MoAM.  

3.2.4 Project sustainability 

Sustainability is a measure of whether the positive effects (or assumed measurable effects) of the Project is likely 
to continue after the external support is concluded, meaning: will the Project process lead to long-term benefits. 
This is indeed for most projects may be the most important element to be assessed, so also in this case. The 
sustainability of a project is a measure of how the partner country will continue to pursue the objectives following 
termination of the project assistance, and the probability of continued long-term benefits.  

a) Technical sustainability 
 
Technical sustainability primarily relates to the purchase, installation and use of the 
mini-hatcheries and feed mills.  
 
The mini-hatcheries have been designed as flow to waste systems in which the water 
gravity feeds through the production systems. There is no requirement for motorised 
pumps to operate the systems, and as a general comment, the tank systems are robust 
and easy to operate. All plumbing materials are locally sourced, inexpensive, and 
easily replaceable. Thus from a technical perspective, if properly maintained, the 
systems should remain operational for many years to come. The laboratory equipment 
supplied to the hatcheries is locally procured and should replacement parts be 
required, they should be easily available.   
 
The design of the feed mills comprises a simple ring-dye technology that, at a global 
level, is commonly used for the production of aquafeeds. During the 2nd Quarter 2015, 
the CTA and LTO visited the Chinese equipment manufacturer that has been 
commissioned to supply the feed manufacturing equipment. In terms of durability, the 
general quality of the feed manufacturing equipment produced by the manufacturer 
was found to be robust and of a high quality, and while the machines require electric 
motors, these are easily replaceable with motors that can be sourced within 
Kyrgyzstan. The only concern related to the technical sustainability of the machines 
are the mesh screens / pellet dyes that are used. While multiple dyes have been 
ordered for each machine, it is likely that should they fail, they will need to be 
ordered from the manufacturing company, and while not expensive (US$220 per ring 
dye), it may prove logistically difficult for the Fisher Associations to order and have 
these delivered. During the development of the business plans for managing the feed 
mills, it is advised that consideration be made to ensure that sufficient funds are 
generated and put aside to fund the acquisition of the spare parts which over time will 
inevitably be required.   
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The successful development of the brood stock programme requires long-term 
technical and financial commitments from the government or a donor. In this regard, 
while a broodstock management programme was foreseen in the project document, no 
budgetary allocation was made for the equipment required to develop such a 
programme. While the project has successfully developed a broodstock development 
plan and provided training and initial seed (genetic material) to initiate the 
programme, the time-frames required to attain coherent results from an intervention 
of  this  nature  is  measured  in  years,  and  are  well  beyond  the  timeframe  of  the  GCP  
programme. To ensure the long term sustainability of the intervention, it is likely that 
further technical and possibly financial assistance will need to be provided.  
 
b) Environmental sustainability 
 
Environmental sustainability is addressed as a component of the research projects that 
focus on the development of empirical fish yield predictive models to monitor fish 
stocks in water bodies in the country, and use these models as a means to inform the 
DoF how best to manage the country’s aquatic resources in a sustainable way. While 
considerable progress has been made with the research projects, the quality of some  
of the data precludes the development these empirical predictive models for some 
water bodies. While this is unfortunate, the data does allow for the calculation of 
aquaculture carrying capacities to be established, thus promoting environmental 
sustainability in aquaculture development.     
 
While the environmental impact accruing to the increase in aquaculture production in 
the project area is not specifically addressed in the project document, the project has 
developed an MOU with the Finnish Environment Institute (SYKE) Project3. During 
the  4th Quarter of 2015, one of the FAO team joined a SYKE project sampling 
expedition to Lake Issyk-kul. A simple water sampling project has been developed to 
monitor  the  quality  of  effluent  streams arising  from the  Ton Sate  Fish  Farm.  While  
current production at the site is very low, the data can be used as a baseline to monitor 
future ecological impacts at the site. While the data collected to date is limited, further 
collaboration with the SYKE project provides an opportunity to collect data from the 
other project sites, and develop additional baseline datasets that can be used to 
monitor future ecological impacts accruing to aquaculture development in the project 
areas.   
 
c) Institutional sustainability 
 
Institutional sustainability primarily relates to the success of capacity building, 
training and awareness raising activities with the project partners and the communities 
/  Fisher  Associations  that  participate  in  the  project.  The  impact  of  the  project  to  
enhance the institutional sustainability of the DoF was found to be positive and has 
been addressed in Section 3.3.3.  
 
With  respect  to  other  institutions  that  the  project  is  working  with,  at  the  Agrarian  
University the development of the aquaculture and fisheries teaching curricula was 
found  to  be  progressing  well.  However,  a  major  concern  is  the  lack  of  qualified  
                                                
3  The Environmental Institute of Finland (SYKE) Project within the FinWater WEI II program 
“Formation of a Decision-Making System Aimed at the Eco-economic Development of Issyk-Kul Lake 
Territory, Based on Results of Ecological Monitoring” 
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lecturers at the University to teach the course over the coming years. While staff from 
the UEF team that is developing the curriculum and the CTA is activity working to 
support academic teaching (mentoring lecturers) at the University, it is likely that to 
realise the full benefits from the development of the curriculum, the academics would 
need from further assistance / training after the end of the project cycle (December 
2016).  
 
To date, the five Fisher Associations and two womens’ groups that are being 
supported by the project have demonstrated considerable commitment to the project. 
Notably, in terms of their labour and time inputs, and to a lesser extent, financial 
commitments (e.g. earth moving equipment hire, labour hire) for the construction of 
the hatchery facilities and pond systems. Manifestly, these groups are investing in the 
project, and with this comes a degree of sustainability once the project ends. 
However,  it  was  noted  that  to  date,  the  project  has  primarily  been  working  with  the  
chairman / leaders of the associations, with few interactions with other association 
members. Moving forward, there is a clear need to focus efforts to ensure that the 
members of the fisheries associations are provided sufficient training and mentorship 
such that in addition to the technical skills required to produce feed and seed, and the 
economic skills to ensure financial sustainability, their institutional / organisational 
structures are capacitated such that they are able to work as viable Associations. 
While these issues will primarily be addressed in Output 6, no training has as yet been 
provided, and as such at this stage it is not possible to determine the long-term 
sustainability of the Associations. Likewise, it needs to be recognised that significant 
buy-in from both the DoF and the demonstration farmers, and crucially the allocation 
of sufficient financial resources by the MoAM / DoF (or a donor), will be required to 
ensure that the extension networks and farmer field schools developed as a 
component of Output 6 become sustainable beyond the project cycle.  
 
d) Economic / Financial sustainability 
 
The financial sustainability of the interventions relate to the financial viability of  
operating the four mini-hatcheries, the three feed mills, and the Ton State Fish Farm. 
It was noted that in the original project document, the need to develop business plans 
for the operation of these facilities was not provided for, and only following the 
Appraisal Mission were these needs identified. While the business plan for the 
operation of the Ton Sate Fish Farm has been completed and the economic viability 
of trout hatchery production at the site demonstrated through the purchase of 100,000 
trout ova for incubation, hatching and later sale to the private sector, it is evident that 
to  fully  realise  that  production  potential  at  the  site,  further  financial  assistance  to  
recapitalise the site will need to be secured by the DoF. While the provision of such 
funding remains beyond the remit of the current project, the demonstration of income 
generating activities at the site proved successful, and provides an excellent blueprint 
for future development activities.  
 
Progress has been made to establish business plans for the Association farmers from 
the Tup Association. While these demonstrate the economic viability of carp farming, 
and highlight the need to intensify production technologies to increase revenues and 
profits there remains a need to develop specific business cases trout farming, and in 
addition, for the operation of the mini-hatcheries and the feed mills. Thus at the time 
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of  the  Mid-term  Review,  it  is  not  possible  to  assess  the  financial  sustainability  of  
these interventions.  

3.3 Interaction with other projects and projects 
 
The project has collaborated with various other projects in the country, the most 
important of these are listed below: 
 
SYKE Project: “Formation of Decision-Making System Aimed at Eco-economic 
Development of Issyk-Kul Lake Territory, based on Results of Ecological 
Monitoring”.  A MOU between the two projects has been signed with the GCP providing 
the water quality fisheries data that was collected as a component of the research project. 
In 2015, baseline water quality data at one farm site was collected to monitor fish farm 
effluents. Consideration should be given to expanding this activity.  
 
TCP/SEC/3402 - Strengthening Adaptation of Aquaculture and Culture Based Fisheries 
to  Climate  Change.  A  MOU  between  the  two  projects  has  been  signed  with  the  GCP  
providing limited material assistance and data collection services to the regional TCP 
programme. While there have been some problems with the data collection processes, the 
research data is now being used by one of the research students as the basis for their 
Candidate of Science degree (Objective 3).   
 
TCP/KYR/3502 - Enhancing aquaculture production for food security and rural 
development through improved feed value chain, production and use. The TCP 
project compliments the GCP project with respect to the development of feed 
manufacturing capacity in the country, the formulation of aquafeeds based on locally 
available ingredient sources, and in the preparation of a technical manual on farm-
made feed production and management. Both the CTA and LTO of the GCP project 
are involved in the technical delivery of the TCP programme, thus ensuring the 
development of effective synergies between the two.  

3.4 Gender issues 
 
While fish farming and fishing is often viewed as predominantly male activities, the 
project has made significant attempts to the address gender issues, and encourage 
women to take up aquaculture as an income generating activity. In 2010, the 
GCP/KYR/003/FIN project assisted in the development of two women’s farmer 
groups in Issyk-Kul province. The current project has continued working with these 
groups and provided the following  assistance:  
 
1. The “Jaamat Jaz” women’s Association in Tup District comprises 13 individuals. 
In 2014, the project provided US$2,500 for the construction of four fry / fingering 
production ponds (2.4 ha total). It is anticipated that the ponds will be supplied with 
fry from the mini-hatchery in Tup (“Kolden Toru” Fisher Association), and the fish 
sold  onto  grow-out  framers  in  Tup  district.  As  a  result  of  the  delay  in  the  
commissioning of the mini-hatchery and the concomitant lack of fry for stocking, 
during summer 2015, the project purchased 400,000 grass carp fry to initiate 
production by the Association. These fingerlings will be ready for sale in spring 2016.  
 
2. The “Shahrezada” women group was formed under the “Issyk-Kul Balygy” 
Fisheries Association, Ton. The group comprises 8 women and has 4.35 ha of ponds 
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for fry / fingerling production. To date, the members have developed a business plan 
and participated in the broodstock management training. It is anticipated that in 
summer 2016, and with the support of the project, they will use fry sourced from the 
mini-hatchery at the “Issyk-Kul Balygy” Fisheries Association to initiate production.  
 
The project has actively sought the inclusion of women in the training projects. In 
October 2014, carp brood stock management training was provided. Of the 22 
personnel trained, 11 (50 percent) were women. Likewise in April 2014, carp 
hatchery training was provided at the Ton State Fish Farm. Of the 13 participants, five 
(38.5 percent) were women.  

3.5 Financial Management, expenditures and auditing 
 
The responsibility for financial management and procurement is the remit of FAO and 
follows the standard FAO financial rules, regulations and reporting requirements.  
 
As outlined in Section 1.2.2, during project conceptualisation (January 2014), the 
prevailing Euro to US Dollar exchange rate was used to estimate the budget available 
to the project. Over the project period the euro has devalued by 22 percent against the 
US Dollar4. This devaluation has resulted in a currency exchange loss of US$323,005, 
equating to a 16% reduction in available funds. The original and revised budgets are 
presented in Table 1. The major budget revisions and cost savings that had to be made 
to account for the shortfall in available funds accrued to the travel budget that was cut 
by USD122,800 (37 percent), the expendable  / non expendable items that were cut by 
USD 66,545 (32 percent), the training that was cut by USD 32,500 (24 percent), and 
the consultants budget that was cut by USD 64,000 (12 percent). With respect to the 
expendable / non expendable budget allocations, the cost of the equipment has  
proven  significantly lower than estimated in the original project document (Appendix 
2), and as a result, it has been possible to reallocate USD120,000 from these accounts 
to the consultancy budget, thus ensuring that no significant changes need to be made 
to the financial resources allocated to consultants. The reduction in the training budget 
by US$32,500 (24 percent) is of concern as this impacts the resources available for 
training. As there is no further funds required for contracts (available funds: 
USD17,933), and all major procurements are now accounted for (expendable and 
non-expendable available funds: USD 61,275), consideration could be given to 
reallocating US$32,400 from these budget lines to ensure that the original training 
budget remains at USD 136,000.      
 
 
 
 
 
 
 
 
 
 

                                                
4 January 2014: US$ 1=  €1.34; November 2015 US$ 1=  €1.05 
http://www.xe.com/currencytables/?from=USD&date=2015-11-30  

http://www.xe.com/currencytables/?from=USD&date=2015-11-30
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Table 1. Project budget, original budget, revised following currency depreciation 
and available funds (November 2015). 
 

 
Budget line 
 

Original Budget 
(USD) 

Revised 
Budget 
(USD) 

Spent + hard 
commitments 

(USD) 

Available funds 
(USD) 

 
Consultants 522,453 578,453 364,328 214,125 
Contracts 150,000 150,000 132,067 17,933 
Contracted Labour  5,000 5,000 573 4,427 
Travel  327,594 204,794 138,492 66,302 
Training   136,000 103,500 18,504 84,996 
Expendables   192,488 142,488 137,754  4,734 
Non Expendables    256,012 119,467 62,926 56,541 
Technical Support Services 96,250 96,250 33,401 62,849 
GOE 67,753 67,753 49,646 18,107 
GOE External 1,503 1,503 642 861 
Support costs (13%) 228,157 190,997 121,983 69,014 

     
Total (USD) 1,983,209 1,660,204 1,060,316 599,888 

 
As of November 2015, and taking in to consideration the budget revision, monies 
spent and all hard financial commitments, the project reported an expenditure of USD 
1,060,316, equating to 64% of the available budget. The expenditure leaves a positive 
balance of USD 599,888 for the remaining 13 months of the project. The available 
and spent funds are presented numerically in Table 2 and graphically in Figure 2.  Of 
the major budget lines, consultant costs accounted for USD 364,328 (34.4 percent of 
budget), contracts (primarily the contract with UEF to develop the teaching 
curriculum) accounted for USD 132,067 (12.5 percent of budget), travel USD 
138,492 (13 percent of budget), and expendable and no-expandable costs (primarily 
procurement Appendix 2) accounted for USD 200,680 (18.9 percent of budget). 
Technical support costs (backstopping from FAO Rome) accounted for USD 33,401 
(3.2 percent of budget), and general operating costs USD 49,646 (4.7 percent of 
budget). Support costs were recoded at 11.5 percent of the budget, lower than the 13 
percent originally envisaged. It should be noted that only USD 18,504 (1.7 percent of 
budget) has been spent on training which is testament to the delays in the training 
programmes, precipitated by the delays in the installation of the mini feed mills and 
hatchery facilities. It is anticipated that once all the training has been completed, a 
minimum of USD103,050 (8.9 percent) will be spent on training. Assuming that a 
budget revision described above is authorised, this will be increased to USD136,000 
(11.4 percent of the budget).  
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Figure 1. Available and spent funds (USD) 
 

 

4 Conclusions 
 
In summary, the project is found to be highly relevant to the development and 
management of the aquaculture and fisheries sectors in the country. It is appropriately 
aligned to the Kyrgyz Governments’ stated development goals for the sector, and 
notably, the focus to support the private sector (Fisher Associations) through the 
installation of feed and hatchery production capacity and the associated training will 
undoubtedly result in significant and measurable increases in national fish production. 
The technical and material support provided to government with respect to the 
improvements in the quality of fish available to farmers in the country and the 
development of a viable policy / strategy and the associated restructuring of the 
department should result in an improved ability of government to promote sector 
development. Likewise, the development of a viable aquaculture and fisheries training 
course at the Agrarian University is likely to have a positive impact on the 
development of a new cadre of trained personnel who can meaningfully contribute to 
the development of the industry.  
 
Notwithstanding the positive impact, there is concern that many of the project 
activities are behind schedule. The delays in project delivery are principally attributed 
to the following:  
 
1. Replacement of the CTA in March 2015.  
 
2. The failure of the initial international tenders to procure the hatchery and feed 
manufacturing equipment, and the concomitant 1 year delay in the installation. 
 
3.  Between January 2014 and October 2015, the depreciation in the euro against the 
US dollar resulted in a reduction in available funds of US$323,005.  
 
Clearly, 2016 represents a critical year for project delivery, and in this regard, it is 
important to note that while no further delays in project delivery are envisaged, there 
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remains a considerable body of work to complete during the remaining project period. 
Consideration should therefore be given to authorising a nine month no-cost extension 
to allow time to compete all project activities, and realise the full potential of the 
donor’s investment (Section 5).   
 
5 Recommendations 
 
Following the review analysis, the following recommendations should be considered:   
 
1. Implement a nine month no-cost extension to the project. A nine month no-cost 
extension would extend project delivery until September 2017. The rationale for the 
extension is as follows: 
 
a) Strengthen the Fisher Associations: under the original project framework, the 
Fisher Associations would have benefitted from two production years (2015, 2016) 
within which they could work with the project specialists to familiarise themselves 
with, and optimise their use of the introduced production technologies. The delay in 
the commissioning of the feed mills and hatchery systems has resulted in the Fisher 
Associations effectively losing the 2015 production season. This loss significantly 
reduces the amount of time that the project staff can provide on-going training 
activities / technical support to ensure the uptake of the technologies – in itself this 
may significantly impact the efficacy and long term sustainability of Outputs 1 and 2. 
A no-cost extension until September 2017 would effectively mean that the project 
specialists could assist the Fisheries Associations over two production seasons, and by 
doing so, significantly improve the prognosis for the long-term sustainability of these 
interventions. The additional production year would also provide an opportunity to 
strengthen the farmer field schools and extension networks, thus improving the 
prognosis for their long term sustainability. Furthermore, the extended period would 
provide an additional opportunity for the farmers to show that they can operate 
financially sustainable production facilities, and possibly provide an opportunity for 
them to explore additional financing to grow their operations through funding sourced 
from local banks or Government funded financing programmes.  
 
b) Research students (Candidate of Science Degrees): the mid-term review identified 
the research project (Output 3, Activities 3.3, 3.4) as requiring Corrective Action. The 
need to refocus the research project and make substantive changes to two of the 
student research projects and completely redesign a third, has inevitably resulted in 
significant delays to the students’ progress. Evidently the capacity within the IoB, 
KNAU or the DoF to provide academic mentorship is low, and thus it is essential that 
continued support is provided by the project staff and the associated international 
consultants. Extending the project period by 9 months will provide the students with a 
further 21 months access to project specialists and mentorship support. Clearly, such a  
proposal will significantly increase the likelihood that they will complete their studies 
and attain their degrees.  
 
c) Strengthen teacher training at the Agrarian University: the review identified the 
lack of trained teachers to deliver the new aquaculture and fisheries curriculum as a 
significant obstacle to delivery and the long-term sustainability of the intervention. 
The new curriculum will be available to the University for the academic year starting 
in September 2016. Should the project close in December 2016, project staff will only 
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be  available  to  assist  with  the  deployment  /  teaching  of  the  curriculum  for  the  first  
three months of the academic year. An extension to September 2017 would enable 
project staff  to assist  with the teaching of the curriculum throughout its  first  year of 
use. 
 
2. It is recommended that all training materials are published in both Russian and 
Kyrgyz languages. Kyrgyz represents the mother tongue for many of the Fisher 
Association members / farmers, and presenting the training materials in Kyrgyz will 
likely improve learning outcomes.  
 
3. To date much of the assistance / guidance provided to the Fisher Associations has 
focused on just a few individuals within each association, and in some cases, there has 
been minimal interaction between the project and other association members. Where 
possible, training needs to be expanded to ensure the wider participation of 
Association members. In addition, there is a need to ensure that Fisher Associations 
are operating according to their mandates / charters, and that all members have access 
to the project resources and benefit from the interventions. 
 
4. During the CGP/KYR/003/FIN project, nine Fisher Associations were developed. 
Of these, five are being supported by the current project. A number of members from 
the associations that are not being supported by the current project have expressed a 
desire for technical assistance / training. It is recommended that the scope of the 
technical training be expanded to include these groups / individuals, and in addition, 
to formally include the two women’s groups that the project is supporting.  
 
5. Marketing of fish products / market access appears to be absent from the planned 
assistance provided to the Fisher Associations. Marketing issues should be 
investigated and included as an integral part of the business plans being developed. 
Based on geographical locations and nearby markets, the market opportunities for the 
individual Fisher Associations / farmers should be identified by the project.  
 
6. Consideration should be given to the reallocation of funds from the contracts and 
the expendable  / non-expandable budgets to shore up the training budget such that all 
the training that was outlined in the original project document remains appropriately 
funded.    
 
7. Revision to the scope of Output 4. In light of the financial constraints resulting 
from the depreciation of the euro against the US dollar over the project period, there 
is evidently a rationale to reduce the scope of some of the project activities. The 
review established that due to the delays in the project, minimal or no progress been 
reported for some of the activities outlined in Outputs 45 and  66. Output 6 primarily 
relates to the development of extension networks, materials and farmer field schools 
and should be viewed as critical to training and the dissemination of the project 
results / findings. It is advised that this Output is retained in its current format. In 
contrast,  Output  4  addresses  a  wide  number  of  disparate  issues,  many  of  which  are  
                                                
5 Output 4: Trained and adequately oriented counterpart personnel who can catalyze the sustainable development of aquaculture 
and management of ecosystem services of lakes and reservoirs according to the needs and aspiration of communities 
6  Output 6: A network of extension services system organized with the participation of government, fisheries 
associations/farmers and entrepreneurs in the industry with its services reaching the rural areas 
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also addressed as components of other project outputs. Table 2 provides a 
recommendation and rationale for revising Output 4. The revision calls for the 
reduction in number of activities from nine activities to four, and the concomitant 
incorporation of some activities into existing actives being addressed by other Project 
Outputs.  
 
Table 2. Recommended revisions to Activities in Output 4.    
 

Activity Rational for Review Revised Activity 
Activity 4.1: Develop capability of DoF staff, 
provincial/district counterparts and fisheries 
associations, other relevant state and 
academic institutions in participatory 
planning, resource constraint assessment, and 
appropriate technical methods for aquaculture 
and integrated water resource management 

Fisheries resource constraints issues on Son-
kul, Issyk-kul and Toktogul lakes are being 
addressed as components of the research 
project. Technical approaches to determining 
aquaculture carrying capacities are also being 
addresses under the research project. The 
activity calls for the training of 30 personnel 
which is unrealistic given that no formal 
training project has been developed. It is 
recommended that the activity is curtailed on 
the understanding that much of it is already 
being assessed by the research project.  

No scheduled activity 

Activity 4.2: Development plans / plans of 
actions for sustainable aquaculture, their 
relevance in addressing the right to food, 
livelihood and poverty alleviation by the 
provincial/district administration and DoF  

 A review of the draft aquaculture strategy / 
policy and a plan for the restructuring of the 
DoF is currently being undertaken. Short 
(2016-17) and medium-term (2017-2025) 
action plans for the DoF are being developed. 
The plans can address the provision of 
guidance to provincial and district 
administrations, but the project should no 
longer develop specific administrative plans  
for local level administrators.  

Activity 4.2: Review and update the draft 
aquaculture  strategy and policy for adoption 
by government. Provide guidance to the DoF 
for restructuring the department, and develop 
short-term (2016-17) and medium-term 
(2017-2025) action plans.  
 

Activity 4.3: Preparation of plans for fisheries 
associations, farmer and institute based 
research actions to improve aquaculture and 
culture based fisheries productivity and lake 
and reservoir management initiatives by 
involving academic and research institutions, 
extension, development personnel and 
fisheries associations/farmers. 

Components of the existing research project 
focus on improving aquaculture and culture 
based fisheries. The technologies that are 
being promoted by the project are well 
established and are thus essentially 
technology transfers. The need to develop 
fisheries association / farmer based research 
plans is therefore tenuous, and as there is 
minimal technical capacity at research 
institutions to undertaken the work. It is 
advised that the activity is removed  from the 
project   

No scheduled activity 

Activity 4.4: Strengthen organizational 
capacity of fisheries associations, including 
the preparation of business plans, and raise 
awareness among other stakeholders of the 
importance of and participating in the 
implementation of management and 
conservation action plans to sustain 
ecosystem services in the main water 
resources. 
 
 
 
 
 
 

Business plans are being developed for the 
mini-hatcheries, feed mills and the farmer 
associations. The management and 
conservation action plans to sustain 
ecosystem services in main water resources 
are being addressed for Lake Issy-kul, Son-
kul and Toktogul as components of the 
existing research project. The researchers on 
Issyk-kul and Toktogul are liaising with the 
fishing communities to  develop fisheries co-
management systems. Thus, this component 
of the action plans for ecosystems services is  
already being addressed in other project 
components and thus it is recommended that 
these components are removed from the 
activity.  

Activity 4.4: Strengthen organizational 
capacity of fisheries associations, to include 
the  preparation of business plans. 
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Activity 4.5: Preparation of information 
material on relevant policies, projects, rules 
and regulations for the fisheries sector, in a 
format and language that is accessible and 
comprehendible to the target beneficiaries. 
 

It is advised that this component of the 
project remains in its current format. 

Activity 4.5: Preparation of information 
material on relevant policies, projects, rules 
and regulations for the fisheries sector, in a 
format and language that is accessible and 
comprehendible to the target beneficiaries. 
 

Activity 4.6: Guidance to the fisheries 
associations on human rights principles to 
avoid discriminatory practices (e.g. exclusion 
of certain population groups) and promote a 
participatory approach. 
 

Based on Fisher Association charters, the 
fisheries Associations have been formalised 
as legal entities, but minimal focus has been 
given to their function. With the introduction 
of significant resources (feed mills and 
hatcheries), it is necessary to ensure that the 
associations are functioning according to their 
charters, and where necessary, provide 
remedial training.  

Activity 4.6: Guidance to Fisheries 
Association to operate in a democratic, 
transparent and economically sustainable 
manner.   

Activity 4.7: Pilot a simple grievance and 
complaint mechanism in the aquaculture and 
inland fisheries development plan to allow 
fishers to report on misconduct and 
government to adequately respond to it. 
 

Grievance and complaint mechanisms should 
be included as a component of Activity 4.6 

No scheduled activity 

Activity 4.8: Inform fishers and local 
government on the rights and duties in 
relation to tenure of fisheries making 
reference to international agreed standards 
and practices (e.g. like those recommended 
by the VGGT) 

Fisheries tenure issues / VGGT will be 
addressed as components of the development 
fisheries co-management systems that are 
being developed as components of the 
research projects (for Lake Issyk-kul and 
Toktogul reservoir).  

No scheduled activity 

Activity 4.4: Assess whether fisheries 
resources used by the Fisheries Association 
are well governed as to ensure sustainable use 
of it and detect potential conflicts with 
competitive uses at an early stage 
 

Fisheries resource use is being addressed as 
components of the development of fisheries 
co-management systems that are being 
designed as components of the research 
project (for Lake Issyk-kul and Toktogul 
reservoir). 

No scheduled activity 
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Appendix 1 Terms of Reference for the mid-term review 
 

Terms of Reference 
 

Mid-Term Review 
 

Towards Sustainable Aquaculture and Fisheries Development in the Kyrgyz 
Republic  

GCP/KYR/012/FIN 
 
 
1. Objective and Scope of the Review  
 
The mid-term evaluation is designed to provide a review of efficiency and 
effectiveness of the GCP project implementation in terms of achieving the stated 
project objectives, outcomes and outputs. It is understood that during the first phase of 
the project, a combination of unforeseen changes to the project management structure 
and the depreciation in the value of the euro have significantly impacted both the rate 
of project delivery, and the available operational funding. In view of these changes, 
the mid-term review provides an opportunity to assess the projects’ progress to date 
against the stated objectives and outcomes, and to provide strategic recommendations 
to improve implementation for the remaining period. In light of the reduction in the 
available project budget, a financial assessment of the current and future project 
activities needs to be undertaken, and to ensure that the core project goals and 
objectives are achieved, necessary changes to project outputs and activities may be 
recommended.  
 
Specifically the review will assess:  
 
1. The relevance, efficiency, effectiveness and results of the project to date; 
2. The technical quality of the outputs produced thus far; 
3. The likely sustainability of the results / outcomes thus far, with particular reference 
to the long terms viability and sustainability of the Fisher Associations, the 
broodstock project, and the mini-hatchery and feed mill production systems;   
4. The need to revise the project work plan and budget for the remainder of the project 
period (31st December 2016); 
5. The technical desirability and financial feasibility for proposing a no-cost extension 
to December 2017; 
6. Gender issues and the impact on women. 
  
2. Methods  
 
Mid-Term Review will be conducted as an in-depth reflection of project progress and 
be used to provide an indication of future priority actions. The evaluation will be 
undertaken as a self evaluation, and will liaise closely with the on-going FAO-OED 
Country Project Evaluation that is currently assessing the efficacy of all the FAO-KG 
aquaculture and fisheries interventions for the period 2010-2015. The 
GCP/KYR/012/FIN Chief Technical Advisor (Dr Tom Shipton) will lead the 
evaluation process, assisted by the National Project Coordinator (Ms Mairam 
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Sarieva). A national consultant (monitoring and evaluation) will be employed to 
review the project documentation and progress to date. The consultant will also work 
closely with the OED assessment team, and where appropriate, incorporate the data 
generated by the OED fisher surveys and key stakeholder interviews into the review 
processes. The development of remedial recommendations will be undertaken in 
consultation with the Lead Technical Officer (Dr Mohammad Hasan).  
 
The findings of the review will be based on the following: 
 
1. A desktop review of project documents including, but not limited to: 

a) The project document and monitoring reports (including the six monthly 
progress reports, Steering Committee meeting minutes and budget reports) 

b) A technical review of all consultancy reports, and procurement. 
c) A review of the project design, indicators and targets (see Appendix 1) 
d) A  review  of  project  budgets  and  analysis  of  the  cost  effectiveness  of  

interventions to date.     

2. A review will be undertaken of the independent key informant interviews 
undertaken by the OED evaluation team to establish progress to date and to establish 
future stakeholder needs. To include: 

 Department of Fisheries under MoAM.  
 Institute of Biology.  
 National Agrarian University.  
 Local authorities (at district level, Asku, Tup, Ton and Toktogul) 
 Fisher Associations (Asku, Tup, Ton and Toktogul) 

 
3. A review of the findings of the OED survey of the Fisher Associations (including 
gender issues).   

3. Mid Term Review report format  

The Mid-term Review report will outline what was evaluated and the methods used. 
The report will highlight any methodological limitations, identify key concerns and 
present evidence-based findings, consequent conclusions, recommendations and 
lessons. Evidence, findings, conclusions and recommendations will be presented in a 
complete and balanced manner. The review report shall be written in English, and be 
of no more than 40 pages (excluding annexes). It will comprise:  

i)  An executive summary providing a brief overview of the main conclusions 
and recommendations of the review;  

ii)  Introduction and background giving a brief overview of the project;  

iii)  Scope, objective and methods presenting the purpose of the review, the 
assessment criteria used and issues to be addressed;  

iv)  Project Performance and Impact providing factual evidence relevant to the 
review and the interpretations of such evidence. This section represents the main 
substantive section of the report; 
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v)   Conclusions of project implementation success providing the concluding 
assessments. This section will present a concise synthesis of main findings in the 
preceding sections of the report and will draw conclusions regarding the relevance 
and adequacy of the project objectives and design, the efficiency in project 
execution and effectiveness in reaching the intended objectives (the production of 
outputs, the probable effects and impact, the sustainability and replicability), 
strengths  and  weaknesses  of  the  design  and  implementation  of  the  project.  The  
findings will provide a clear basis for the recommendations which follow.  

vi)  Recommendations suggesting actionable proposals regarding improvements 
that can benefit the project in its remaining lifespan. Clear recommendations that 
primarily aim to enhance the likelihood that project impacts will be successful. 
This section will include a revised workplan and budget, and should summarise 
major changes required to the planned inputs and outputs, and budgets, and if 
applicable, the outcomes required to meet the objectives.  

viii)  Annexes The revised workplan and budget. The budget will include a 
breakdown of actual expenditures against activities, and the current status and 
expenditure relating to the project.  

4. Timeframe  

The review will be undertaken over a six week period to coincide with the on-going 
FAO-OED Country Project Evaluation in the Kyrgyz Republic. The  review will 
commence on 21st September and be completed by 31st October.  
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Appendix 2 Expendable and non-expendable expenses 
 
 

  
 
Item 
 

 
Cost (USD) 

 
Laboratory equipment / chemicals 32,728 
Feed manufacturing equipment 33,783 
Hatchery equipment 54,400 
Building materials (hatcheries and feed mills) 60,069 
Broodstock / fry for stocking 1,731 
Fish feed 4,766 

  Office supplies (equipment / stationary) 7,658 
Publications / books 4,225 
Miscellaneous 1,320 
 
Total  
 

200,680 
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